TOWN OF BURRILLVILLE
LIBRARY BUILDING COMMITTEE
MEETING MINUTES

REGULAR MEETING of the Burrillville Library Building Committee
held Wednesday, May 25, 2006 at 4:00 P.M. at the Burrillville Town

Hall, 105 Harrisville Main Street, Harrisville, RI.

MEMBERS PRESENT: Victor D. Antoniello, David C. Ketcham, Robert
J. Martel, G. Wayne Miller, Christopher Blakely, James Moran,

MEMBERS ABSENT: Michael A. Caron

EX OFFICIO MEMBER ABSENT: William A. Andrews, Town Councilor

OTHERS PRESENT: Jay Litman

The meeting was called to order at 4:10 P.M. by Vic Antoniello,

Committee Chair

. REVIEW AND ACT ON THE FOLLOWING CORRESPONDENCE:

A. A motion was made by David Ketcham and seconded by James
Moran to receive and file the “Barr, Inc Quick Reference” delivered by
Joseph Saracino of Laborers’ International Union of North America.

Jay Litman agreed to review a copy of the documents and provide the



Committee with feedback relative to Barr. With no further discussion

the vote in favor was unanimous.

II. DISCUSS CONSTRUCTION BIDS AND SCHEDULE TO INTERVIEW
BIDDERS.

Jay Litman continues to review the construction bids and proceed
with further value engineering on the project. Material costs on the
bids appear to have been inflated since purchases will not be made
until next year. This is a prevalent practice due to the recent spike in
transportation and construction material costs. Other items being
reviewed are the site remediation costs and sales tax charges

assessed to the project.

Vic Antoniello has scheduled a meeting with Walter Kane and Mike
Wood to explore the possibility of re-bidding the project. A recent
article in the Woonsocket Call reported on the bid opening, stating

that bids had come in higher than budgeted.

Contractor interviews will be scheduled for Thursday, May 31, 2006
beginning at 4:00 p.m. A one hour time slot will be allotted each
contractor for presentation and questions. Bernadette Schuster will
provide a schedule as soon as the contractors have been contacted

and scheduled.



lll. GENERAL DISCUSSION OF THE PROJECT

Included above

A motion was made by James Moran and seconded by Chris Blakely
to suspend the meeting for a recess at 5:10 p.m. With no further

discussion the vote in favor was unanimous.

IV.REQUEST FOR EXECUTIVE SESSION FROM VICTOR
ANTONIELLO, CHAIR, PURSUANT TO RHODE ISLAND OPEN
MEETING LAW [42-46-5 (A) (1)] FOR DISCUSSIONS RELATING TO
JOB PERFORMANCE: INTERVIEWS OF CANDIDATES FOR CLERK
OF THE WORKS FOR THE LIBRARY BUILDING PROJECT.

A motion was made by James Moran and seconded by David
Ketcham to reconvene the meeting at 5:45 p.m. in Executive Session
and begin the interviews for the Clerk of the Works candidates. With

no further discussion the vote in favor was unanimous.

EXECUTIVE SESSION

A motion was made by David Ketcham and seconded by Christopher
Blakely to adjourn the Executive Session at 8:56 p.m. With no further

discussion the vote in favor was unanimous.

A motion was made James Moran and seconded by David Ketcham to



seal the minutes of the Executive Session and resume the Regular
Meeting at 8:56 p.m. With no further discussion the vote in favor was

unanimous.

A motion was made David Ketcham and seconded by Christopher
Blakely to narrow the pool of candidates from six (6) to three (3)
based upon the interview results and invite the three (3) highest
scoring candidates for a second interview. With no further

discussion the vote in favor was unanimous.

V. ADJOURNMENT

A motion was made by James Moran and seconded by Christopher

Blakely to adjourn at 8:57 P.M. With no further discussion the vote in

favor was unanimous.

The next meeting is scheduled for Wednesday, May 31, 2006, 5:00

p.m. at Burrillville Town Hall Chambers.

Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.

Recorded by




Bernadette M. Schuster, Clerk to the Committee

Approved by

Library Building Committee Member

Date Approved




